Portfolio

	Project Start:	on, 11-2	8-2018																		
	Display Week:	1		nov 26, 2018		dec 3, 2018		dec 10, 2018		dec 17, 2018			dec 24, 2018		dec 31, 2018		jan 7, 2019		1	jan 14, 2019	
TASK	PROGRESS	START	END	26 27 28 29 30 m t o t f	1 2 3 4	5 6 7	8 9 10 I s m	11 12 13	14 15 1	6 17 18 19 6 m t o	t f I	s m t o	6 27 28 2 t f l	s m	o t	f I s	7 8 9 m t o	t f I	s m t	0 t f I s	
Projekt planlægning																					
Lave Gantt	70%	11-28-18	11-29-18																		
Planlægning	60%	11-29-18	11-29-18																		
Mockups & wireframes (designvalg)	70%	12-2-18	12-7-18																		
Ikoner og logo	40%	12-9-18	12-9-18																		
Tidligere projekter og Kodning																					
Sweetbot	95%	12-6-18	12-9-18																		
Sweetbot burgermenu	100%	12-6-18	12-7-18																		
Byg en app	90%	12-6-18	12-9-18																		
Kode Portfolio	70%	12-10-18	12-21-18																		
Afrundning																					
Indhold og projektforklaring	100%	12-18-18	12-20-18																		
Aflevering	100%	12-21-18	12-21-18																		
https://coolors.co/393d3f-3fb0ac-17	3e43-eae8d3-d1ceb3																				